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12th June 2024 

 

Deputy Catherine Connolly, 

Dáil Éireann 

Kildare Street 

Dublin 2 

 

PQ: 25493/24  

To ask the Minister for Health further to Parliamentary Question No. 241 of 1 May 2024, the 

update on the development of the new elective hospital in (details supplied); the status of the 

appointment of the architect-led design team; and if he will make a statement on the matter 

____________________________________________________________________________________ 

 

Dear Deputy Connolly,  

 

The Health Service Executive (HSE) has been requested to reply directly to you in the context of 

the above Parliamentary Question which you submitted to the Minister for response. 

 

Further to your parliamentary question of the 16th May 2024; The HSE is in the final stages of 

procurement for a number of key teams, including: 

1. Architect Lead Design Team (to provide architectural, design and engineering services)  

2. Project Control Team (to support the HSE to manage, control and administer the 

design/construction programme) 

At this time and subject to successful procurement and HSE approvals, the aim is to have the 

Architect Lead Design Team and Project Control Team in place by Q3, 2024. 

 

The Elective Care Programme continues to take forward a range of workstreams that will support 

the completion of a detailed design brief which will be necessary to inform the Design Team upon 

their appointment and to prepare the deliverables required to meet Approval Gate 2 of the 

Infrastructure Guidelines.  

 

Timelines will be refined as the projects develop and evolve, and in particular, on appointment of 

the Architect Led Design Team further analysis will be undertaken in terms of timelines for the 

hospitals in Galway and Cork to become operational. 

 

I trust the above information is of assistance to you.  

 

 

 

Niamh Smyth 

General Manager 

Elective Care Programme 


