ESTATES HSE WEST

Audit Date:12th May 2009AuditedProcedure: Preparation of projects briefs - Capital projects - Programme 28th Feb 2005 Revison 0Auditor:Louise NaughtonAuditee:Noel

Details : Job – Westbury Health Clinic.

ref	Question	answer	Nc/obs	Action planned By whom expected completion date	Closed out date and verification details
1.	Are the Key stakeholders involved in the briefing team.	 Westbury health centre. Assessment of need conducted. By Health Service Briefing Team – Ester Conlon – Health Manager, LHM, Capital projects. 			
2.	Is the brief compiled be the briefing team.	Westbury Health Centre brief available.			
3	Was an option appraisal carried out.	The options are examined by Capital Projects and needs and costs. 2/ 3 options examined and available on file.			
4.	Initial walk around survey.	Survey carried out to Ensure that it was			

		suitable. Carried out for	
		Westbury job.	
5.	Was strategic vision taken into	No of patients looked at	
	account?	etc. The same process	
		examined although this is	
		not an acute Hospital.	
6.	Was Site description and site	Is the location suitable,	
	services examined?	space suitable, ground	
		condition. Survey carried	
		out for this job	
		externally.	
7.	Is there an assessment of need	Available for job in	
	conducted and does it include	Westbury.	
	Current service profile,		
	Demographics and Activity levels?		
8.	Was Functional Content survey	This forms part of the	
	carried out?	project brief. The brief is	
		available for this project.	
9.	Was a schedule of accommodation	This is part of the	
10	carried out for this job?	project brief. Ok	
10.	Operational policies are part of the	This is part of the	
	project brief. Interfaces between	project brief. Ok	
11	departments.		
11.	Was communication considered in	This is part of the	
10	the project brief?	project brief. Ok	
12.	Were external traffic examined,	This is part of the	
	cars helicopters etc.	project brief. Ok	
13.	Were internal traffic examined,	This is part of the	
	patients, visitors, staff etc.	project brief. Ok	

14. 15.	Is departmental requirements example – type of accommodation. Does the brief include mechanical and electrical requirements ?	This is part of the project brief. Ok Yes. It is included in the project brief.		
16.	Does the brief include civil and structural engineering requirements?	The survey was conducted externally.		
17.	Did the design conform to Building regulations?	All M and E, Architurtect, Contractors follow building regulations.		
18.	Were costing conducted for the job ?	A package is used for initial costings.		
19.	Was the brief submitted for approval to HSE?	The Signed brief is available for the Westbury job.		
20.	Read and review the procedure are there other issues with the procedure.	No Reference are made to Technical Services.		